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1.  Meetings: 

 

i. Participated in weekly conference calls. 

ii. Participated in weekly SSV conference calls with the government. 

 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

 

No questions for this reporting period. 

  

 

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

 Shore Power Receptacle – DCI has removed the foundation and is in the process of moving the 

Shore Power receptacle the Frame 66, starboard location.  The HMR is still in process, but it 

looks like the yard is taking the initiative to get this done.   

 Ship Stores Refrigeration – Reviewed the long awaited and newly released refrigeration system 

drawing.  While not ideal, the system will work in its present configuration.  There are still 

concerns over the volume of the Ship’s Stores Chiller, as the vendor has a much lower number, 

668-cuft, than the governments, 800-cuft.  The vendor list 336-cuft of total usable volume, with 

space for 291 cubes on the shelving and 45 cubes on the deck.  

 SSV Reviews – Reviewed the IO list and Mimic Screen lay out for the IAS400 Machinery 

Monitoring System.  The IO list and Mimic were greatly improved with the addition of several 

requested data points.  Namely refrigeration analog temperature indication and temperature 

indication on the inlet and outlets of the fresh and seawater sides of the main heat exchangers.  

During the review it was noted that several previously listed IO and Mimic data points were 

deleted from the system.  Several of these are required by the J1 specifications to fulfill the 

Condition Based Monitoring requirements.  These were documented in the review.  Several other 

data points on the IO list and Mimic where removed for no apparent reason and without prior 

notice.  It is recommended that these be retained in the system unless the SSV can provide a 

valid reason for the deletion(s). 
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 Neil Armstrong Flag Block Deck Penetration – The penetration is being cut and the drawings are 

to be reviewed by ABS.  The actual flag block is being mounted on the side of Armstrong’s 

Staging Bay. 

 

 Sally Ride Port Rudder – Inspected welds and pressure tested with ABS in attendance.  No leaks 

found.   

 Neil Armstrong CP Props – The man from Hundested was on site to install the blades to the 

hubs.  The bolts were torqued, but the locking wire will remain off until after the pitch test has 

been done.  2.5-man days at a leisurely pace to do the work. 
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  Sally Ride Pilot House – A majority of the welding and fabrication has been completed. The 

exterior has been prepped for sand blasting and paint.  DCI plans on painting the interior and 

installing the window prior to moving it onto the hull.  Insulation to be installed as well. 
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 Armstrong/Ride Main Mast– Fabrication of the masts for both ships continues, with the base for 

Neil Armstrong pictured below.  Since this photo was taken several more large diagonals have 

been added to the lower structure.  The remaining radar platforms for both ships are fabricated 

along with the upper masts sections.  

 
 

 Sally Ride Bow – The foc’s’le deck was landed on the bow.  
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 Neil Armstrong Callouts: 

Weld & Structure 

MOD 1: 

Anchor Chain Locker   – Inspected backing plate installation for temporary access to BT room for 

painting.  ABS in attendance and no reportable defects. 

MOD 6:   

Steering Gear Room – Struts – ABS inspected port and starboard strut welds in steering gear 

room.  Starboard longitudinal girder had a weld gouged out above the strut.  DCI to repair. 

MOD 9:  

HWC Room - Structure and weld inspection. ABS in attendance with no reportable defects noted. 

Uptake - Structure and weld inspection. ABS in attendance with no reportable defects noted. 

Staging Bay - Structure and weld inspection. ABS in attendance with no reportable defects noted. 

Water Tight Testing – The following spaces were pressurize and leak tested with ABS in 

attendance.  No leaks found. 

STBD #5 Ballast 

Port # 5 Ballast 

STBD Bilge Keel 

 

 Sally Ride Callouts: 

Weld & Structure 

MOD 4:  

Main Lab - Structure and weld inspection. ABS in attendance with no reportable defects noted. 

ET Shop - Structure and weld inspection. ABS in attendance with no reportable defects noted. 

Mud Room/Head MD-2 – Slight bowing (1/2 to ¾-inch) noted at deck margin at frame 61 

outboard.  Improper welding procedure during fit up.  DCI ground out weld and repaired.  
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Ventilation Trunk - Structure and weld inspection. ABS in attendance with no reportable defects 

noted. 

Uptake 

MOD 6: - Structure and weld inspection. ABS in attendance with no reportable defects noted. 

Steering Gear Room – Lower - Structure and weld inspection. ABS in attendance with no 

reportable defects noted. 

MOD 8:   

Accommodations – Foc’sle Deck – Fitters gouged out a short section of overhead weld prior to 

inspection to straighten out deck section.  Otherwise no other reportable defects.  

  

Water Tight Testing – The following was pressurize and leak tested with ABS in attendance.  No 

leaks found. 

 

Port Rudder  

5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev No 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 505.01 PROCEDURE FOR 

THE HYDROSTATIC PRESSURE TESTING OF POTABLE WATER 

SYSTEMS)(R/ASR) 

29/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 529.01 BILGE SYSTEM 

TEST PROCEDURES)(R/ASR) 

31/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 532.01 POTABLE WATER 

PUMPS AND PIPING TEST PROCEDURES)(R/ASR) 

33/0 

AGOR27 A035-

21 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 

REPORTS ( FAT Report - SIemens - Switchboards)(R/ASR) 

35/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72001-09 NR Siemens PMA 300 Power Management 

System)(R/ASR) 

718/0 

AGOR27 A035-

05 

STD Report - POWER MANAGEMENT SYSTEM DESCRIPTION 

OF OPERATIONS ( Power Management Description of 

Operations rev A) 

1/2 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #247 DI-055 (TM) for 202d Siemens 

PMA 300 Power Managemetn System)(R/ASR) 

495/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (65411-516-05 

REF CALCS)(R/ASR) 

34/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 47/0 
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( DI-052 CDBL Monthly Submittal #21) 

AGOR27 A035-

16 

STD Report - PRELIMINARY MIMIC SCREENS TO BE USED IN 

THE MCCS ( 56OP-0214-11-H128 Mimic Screens)(DARC REV) 

3/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (DCI 027-16 

REV A.dwg)(R/ASR) 

36/0 

AGOR27 A035-

07 

STD Report - AUXILIARY SYSTEM MONITORING AND 

CONTROL DESCRIPTION OF OPERATIONS ( Aux Sys 

Monitoring Control Description of OPS (Rev  B))(R/ASR) 

5/0 

AGOR27 A035-

15 

DWG Report - MCS BLOCK WIRING/ SYSTEM ARCHITECTURE 

DIAGRAM ( MCS Block Wiring Diagram) 

1/B 

AGOR27 A035-

17 

STD Report - SSV INPUT/ OUTPUT SIGNAL LIST ( SSV 

INPUT/OUTPUT SIGNAL LIST(Rev A)(Government 

Responses))(R/ASR) 

5/0 

 


